Data Center Program Workflow

Butlr Senior PM, Data Operations: one owner from first customer call to fleet

◆ Gate: must pass to enter next phase ↺ **Failed gate loops back**

Grows in steps — phases 2–5 repeat at each step **POC** about 6 racks and PDUs → **Expansion** about 5 more sets → **Full site or fleet**

PHASE 1 · BEFORE THE DEAL — Scope

- Work out requirements with the customer
- Match to what hardware and firmware can deliver
- Size the POC: units, form factor, success criteria
- Hand software needs to software PM

At scale: reference designs make intake repeatable

G1 — POC scoped
Success criteria and kit list agreed

PHASE 2 — Plan and prepare

- Kick off; set owners, timeline, cadence
- Build, test, and QA the kit with hardware team
- Ship from Burlingame stock
- Confirm site access, install window, Hive connection

At scale: ship from Shenzhen; customs for Asia sites

G2 — Ready to install
Kit tested and on site; window confirmed

PHASE 3 — Pilot and validate

- Mount over busbars; face PDUs and batteries
- Check readings against a FLIR scan
- Tune placement, thresholds, firmware
- Log product gaps for hardware and firmware

At scale: in-rack sensor, built or with rack makers

G3 — Validation passed
Hotspots caught; alerts accurate; test report

PHASE 4 — Accept and hand over

- Customer sees data in Butlr dashboard or API
- Confirm alerts, docs, and support path
- Close punch list with owners and dates
- Get customer sign-off

At scale: feed customer BMC and telemetry tools

G4 — Customer accepts
Data live in Butlr tools; sign-off received

PHASE 5 — Operate and expand

- Lead technical customer success
- Watch sensor health and batteries
- Run check-ins; resolve issues fast
- Scope the next step with Sales

At scale: hand off to customer success team

G5 — Next step ordered
Expansion or fleet order signed

Every week, all phases Prioritize the POC pipeline · Track the plan · Raise risks early · Feed field lessons to Product · Report status

Revised 11 Nov 2026 after the hiring manager conversation. “At scale” items are not needed yet. Gates are a proposed framing.

Daobing Ye